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Activity ID

Milestones

08000
10020
10040
10060
10100

Early Turnovers
06020
| 08470
| 08440
| 06040
| 06160
| 06460
| 06420
| 06100
| 06440
| 06480
| 08450
| 06060
| 06080
| 06120
| 08810
| 06400
| 08800
| 06140

10000 GSA Issue Certificate of Occupancy

Act|V|ty Name

GSA Certificate of Occupancy Review
DOH Inspections

DOH Approval

Liquor License Application

Hotel Opening

OPO Ground Floor - Sales & PR Offices Turnover

Cortile Restaurant - Systems Operational

Starbucks Cold Dark Shell - Turnover to Tenant

OPO Ground Floor - Fitness Center 065 Turnover

OPO 1st Floor - Admin

Annex Plaza / 1st Floor - Ballroom Turnover

Annex Plaza / 1st Floor - Prefunction Area Turnover

OPO Ground Floor - Room Service Kitchen 005 & Staff Cafe 01¢
Annex Plaza / 1st Floor - Banquet Kitchen Turnover

Annex Mezzanine / 2nd Floor - Conference Rooms Turnover
Starbucks Restaurant - Systems Operational

OPO Ground Floor - Meeting Rooms

OPO Ground Floor - Museum 039

OPO 1st Floor - Cortile

OS&E

Annex Ground Floor - Lobby Public Space Turnover

FF&E

OPO 1st Floor - Hospitality Suite

Procurement / Fabrication

OPO Hotel Interior
OPO MEP Roof
Shaft Risers
Elevators
Ground Floor OPO

Sales & PR Offices
Fitness Center 065

Museum 039
Staff Cafe 018

Rough-Ins
Finishes
Punchlist
FF&E / OS&E
1st Floor OPO

Meeting Rooms (Patton / Grant) 063 057

Room Service Kitchen 005
Electrical Switchgear Room & Distribution

Hotel Room Rough-Ins

Original
Duration

Remaining '

Duration

Acivity %|  Start | Finish
Complete

- 22-Aug-16* |
0% 09-Aug-16 = 22-Aug-16
0% 27-Ju-16 | 22-Aug-16
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0% 22-Aug-16
0% 23-Aug-16 31-Aug-16
0% 01-Sep-16
I O N R
0% 01-Apr-16*
0% 01-Apr-16*
0% 01-Apr-16*
0% 02-May-16*
0% 01-Jun-16*
0% 15-Jul-16*
0% 15-Jul-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 01-Aug-16*
0% 13-Jul-16 09-Aug-16
0% 15-Aug-16
0% 02-Jun-16 30-Aug-16

120

79
18

O O 0O 0O 0O 0O o0 o oo o o o

)
© o

63

25

79
18

01-Sep-16*

30-Jan-15A | 28-Apr-16

21-Apr-16
13-Apr-16
06-Jul-16

29-Mar-16  01-Apr-16 | Apr-16
29-Mar-16 27-Apr-16
09-May-16 15-Jul-16
02-May-16 25-Jul-16
16-May-16 20-Jul-16
18-Apr-16 29-Jul-16
09-Sep-15A  02-May-16
11-Jan-16 A 11-May-16
29-Mar-16 19-Jul-16
19-Jul-16 11-Aug-16
12- Aug 16 18-Aug 16

I T 2T 2T

| Apr May |  Jun | Jul [ Aug | Sep | Oct Nov Dec

IH 1

01-Sep-16, Trump Internatlonal Hotel - Old Post Office Schedu

_ 01-Sep-16, Mllestones

— 01-Sep-16, Mllestones
* G$A Issue Certn‘lcate of Occupancy
| | g — G@A Certificate of Qccupancy Rewew ] ‘
””””””””””””””””””””””””””””””” ﬁl"b’oi-iflh’slﬁéét]éﬁé"("""""""
‘ & DOHApproval
I:i Liquor LicenseAppIication
0 Hotel Openlng

ﬁ 01- Sep 16 Ear|y Turnovers i

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

0 OPO Ground Floor - Sales & PR Offices Turnover
0 Cortile Restaurant Systems Operatlonal |
0 Starbucks Cdld Dark Shell - Turnover to Tenant t
0 OPO Ground Floor - Fitness Center 065 Turnover
? OPO 1st Floor Admin
”””””””””””””””””””””””””””” @ Annex Plaza/ 1st Floof - Baloom Turnover ~~~ + |
L J Annex Plaza / 1st FIoor Prefunction Area Turnover
0 OPO Ground Floor - Room Serwoe Kitchen 005 & Staff Cafe 018 Turnover
0 Annex Plaza / 1st Floor - Banquet Kitchen Turnover '
| | 0 Annex Mezzanlne /2nd FIoorr Conference Rooms Turnover !
””””””””””””””””””””””””””””””””” # Starbucks ReStaurant - Systems Operational |
4 OPO Ground Floor - Meeting Rooms
# OPO Ground Floor - Museum 039
0 OPO 1st FIoor - Cortile
e 6’Ahh&éééu’na’F]{)arfLb’tit;y#ubi{c’éb;’c’é’ler’r{&é} ””””””””””
il : : ' FF&E :
: : : 0 OPO 1st FIoor - Hospitality Swte

1 28-Apr-16, Procurement / Fabrication
‘ ‘ ‘ 01-Sep-16, OPO Hotel Interior

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

21 Apr 16, OPO MEP Roof
13-Aprr16, Shaft R|ser$ ! !
I X ¥ 06-Jul-16, Elevators

18-A3ug-16, Ground Floor OPO

:n:rm]:n]:v ””””””””” é 7-Apr-16, ’F’&hé’s’s’céﬁt’ér’ <2 S s N S
‘:HIH:H]:H:H:I:H:HIHIH] 15- Julv16 Meeting Rooms (Patton / Grant) 063 057

I, I I N | | HHH25JuI16 Museum 039

| ‘]:H_I_,I'I_I_LI'I_I'LH.I'L_I'I_LI_’ 20- Jul 16, StaffCafe 018
\ I, I | ™ ™I_WF: 29-Jul-16, Room Service K|tchen 005

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

EMW-% Electrical Switchgear Room & D|str|but|on
: : 11 May—“|6 Rough-Ins |

- [T T T 1 ] 7y 19-Jul-16, Finishes |
! ! ! ! CLT_7T 11-Aug-16, Punchlist
| ¥ 18-Aug-16, FF&E / OS&E

fffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffffff

01-Sep-16, 1t Floor OPO

[T N7 27-Apr-16, Hotel Room Rough-Ins

[ Planned Level of Effort
I Actual Work
[ Remaining Work

I Critical Remaining Work
* @ Milestone
p—Y Summary

29-Mar-16 27-Apr-16 A
Lend Lease (US) Construction, Inc. Project Start: 01-Jul-14
Project Finish: 01-Sep-16 /’\
Data Date: 29-Mar-16

The Old Post Office

Contract Schedule Update as of March 29, 2016 Project ID: OPO - 31C

Print Date: 12-Apr-16 09:30 Lend Lease
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Activity ID Activity Name Original | Remaining [ Activity % Start Finish 2016
Duration | Duration Complete Apr May I T Jul Aug Sep Oct Nov Dec

Hotel Room Finishes 77 77 12-Apr-16 29-Jul-16 R D R, 29-Jul-16, Hotel Room Flnlshes !
Bathroom Finishes 20 20 05-May-16 02-Jun-16 ‘]:I]:I:I:' 02-Jun-16, Bathroom Flmshes
Cortile Finishes 85 88 04-Jan-16 A 01-Aug-16 I I 777777 ] IH:H:H:H:H 01-Aug- ,1,6,,99(“,'?,'?',“',5[‘95, 77777777777777777777777777777777777777777777777777
Hospitality Suite 113 105 11-Mar-16 A 24-Aug-16 | : : : : y 24 Aug-16, Hoqutallty Suite
Admin 45 45 29-Mar-16  31-May-16 31-May-16, Admin ! !
M07 NW Meeting Room 137 110 110 22-Feb-16 A 01-Sep-16 T | N . I I e e e e 1 4 01-Sep-16, Mo7 NW Meetlng Room 137
M09 SW Lincoln Library 130 88 88 15-Feb-16 A 01-Aug-16 ; o o I S N § N, S [ n:nlv 01-Aug-16, M09 SW Lincoln lerary 130
Corridor West 132 W 13 90 19-Feb-16A  03-Aug-16 [T T_TTT T [T IR T T T 03-Aug-16, Corridor West 132 W ] ] |
Corridor East 100 E & Offices 108 102 21-Mar-16 A 19-Aug-16 I T T J T e T T T T T T T 1F 19-Aug-16, Corridor East 100 E & Offices .
FF&E / OS&E 01- Aug 16 30- Aug 16 ! ! ! ! Y_—————F 30-Aug-16, FF&E/OS&E

Mezz. Floor OPO m“- ‘28-Jul-16, Mezz. Floor OPO
Hotel Room Rough-Ins 29-Mar-16  22-Apr-16 | V:I:H:' 22 Apr-16, Hotel Room Rough- Ins
Hotel Room Finishes 81 81 05-Apr-16 28-Jul-16 | | 7;7 o N N N N, M T rw 28Ju|16Hote( B?Pﬂ‘f'ﬂ',sh?,s, 7777777777777777777777777777777777777777777777
Bathroom Finishes 28- Apr-16 25- May—16 ! CILT_T——F 25-May-16, Bathroom Finishes

9th Floor OPO —— ; ; ; ‘ 04-Aug- 16, 91 Foor OPO
Rough-Ins 29-Mar-16A  18-Apr-16 | LTI 18- Apr 16, Rough-Ins !
Hotel Room Finishes 86 86 29-Mar-16 28-Jul-16 | Y[ e—TTTT T T I 28 Jul-16, Hotel Room Flnlshes
Bathroom Finishes 28 28 19-Apr-16  26-May-16 | |« YCTNCIIF 26-May-16, Bathroom Finishes | 0
Administration Offices 19 19 05-Apr-16 29-Apr-16 ‘:IIH]:HI' 29-Apr-16, Administration Offices ‘
Historic Corridors 88 42 25-Jan-16 A 25-May-16

| | 14 25 May-16, Hlstquc Corridors

FF&E / OS&E 29-Jul-16 04- Aug 16 \::r 04-Aug-16, FF&E / OS&E

8th Floor OPO -_— ‘ : 15- Jun 16, 8th Floor OPO ?
Hotel Room Finishes 21-Mar-16A  01-Jun-16 | IHI'II'II'III'I’01 -Jun 71767H79t§I7qum EIIjIﬁSﬁhﬁeﬁ? 77777777777777777777777777777777777777777777777777777777777777777777777777
Bathroom Finishes 33 10 14-Mar-16 A 11-Apr-16 11-Apr- 46 Bathroom Flmshes !
Historic Corridors 47 47 29-Mar-16 02-Jun-16 ) [ | —7 02-Jun- 16, Hlstorlc Corrldors
FF&E | OS&E 02-Jun-16  15-Jun-16 | | YC—F 15-Jun-16, FF&E / OS&E

7th Floor OPO -_— ; ; ; 15-Juh-16, 7th Floor OPO
Hotel Room Finishes 25-Mar-16A  01-Jun-16 | — T T T T f'”jStinni 717§7Hptp7|7399mfilrjlishqs’ 77777777777777777777777777777777777777777777777777777777777777777777777
Bathroom Finishes 14 9 29-Mar-16A  08-Apr-16 | WIF 08-Apr-16, Bathroom Finishes . L
FF&E / OS&E 10 10 01-Jun-16  15-Jun-16 1 1 \:r 15- Jun 16, FF&E/OS&E
Historic Corridors 29-Mar-16 02-Jun-16 ‘ | - - 7 02-Jun-16, Hlstorlc Corridors

6th Floor ——— 15-4un-16, 6 Floor

‘I I | ‘I | I f' 01-Jun-16, Hotel Room Flnlshes

Hotel Room Finishes 30-Mar-16A  01-Jun-16 | L I_ T T_T T 01-Jun-16, Hotel Room Finishes 1 1 =+
Bathroom Finishes 22 9 23-Mar-16 A 08-Apr-16 ] 08-Apr- 16 Bathroom Finishes
Historic Corridors 45 45 29-Mar-16 31-May-16 T | Y 31-May-16, H|stor|c Corrldors !
FF&E / OS&E 01-Jun-16 15-Jun-16 ! : Y7 15-Jun-16, FF&E/OS&E !
5th Floor OPO __|—v 18-Jul-16, 5th Floor OPO
Hotel Room Finishes 29-Mar-16 01-dul-16 | 7|7”|7|7|77|77ni7|777777!7777”!””!”7|777!777|777!7917J}JJ:]@H(’)EQ[RQQ[T]Elpjgh§$§ 777777777777777777777777777777777777777777777777777777777777
Bathroom Finishes 28 28 29-Mar-16 A 05-May-16 __LlI_LI__! 05-May-16, Bathroom Flnlshes
Presidential Suite 81 50 08-Feb-16 A 08-Jun-16 [T T T TIT T I I‘ I¥ 08-Jun- 16 Presidential Smte
Loft Unit 539 20 20 29-Mar-16 25-Apr-16 25 Apr-16, Loft Unit 539 ! i !
Historic Corridors 92 67 09-Feb-16 A 30-Jun-16 I o, I | ' 30-Jun-16, Hiétoric Corridors !
FF&E / OS&E 05-Jul-16 18-Jul-16 ! ‘:' 18- Jul 16, FF&E/OS&E

| ‘ 18- JuI 16, 4th Floor OPO
| | | I l01 Jul-16, HotelRoomleshes

4th Floor OPO ———

Hotel Room Finishes 30-Mar-16A  01-Ju-16 |

Bathroom Finishes 21 18 28-Mar-16 A 21-Apr-16 21LApr 16, Bathroom Finishes '

Historic Corridors 65 60 27-Jan-16 A 21-Jun-16 [ 1T [ 1 : o I 4 21 Jun-16, Hlstorlc Corridors

FF&E | OS&E 05-Ju-16  18-Jul-16 1 1 ' X 18-Jul-16, FF&E / OS&E

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

; 12-Jul-18, 3rd Floor OPO
I H:H:H:H 27-Jun-16, Hotel Room Finishes

3rd Floor OPO ———

Hotel Room Finishes 29-Mar-16 A 27 Jun-16
[ Planned Level of Effort [ Critical Remaining Work Lend Lease (US) COHStI’UCtiOﬂ, Inc. Project Slta.rt: 01-Jul-14
) Project Finish: 01-Sep-16 /’\
I Actual Work L @ Milestone Data Date: 29-Mar-16
[C—1 Remaining Work —y Summary The Old Post Office Print Date: 12-Apr-16 09:31 I-end LeaSE
Contract Schedule Update as of March 29, 2016 Project ID: OPO - 31C
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7 12-Jul-16, FF&E / OS&E

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

; ; 15-Jul-16, 2nd Floor OPO
[T I T MM F T FF 30-Jun-16, Hatel Room Finishes
CITMW—Y 22-Apr-16, Bathrobm Finishes ! i
1 1 ¥ 14-Jun-16, Historic Corridors !
,,,,,,,,,,,,,,,, . Y 15Ju-16,FF&E/ OS&E

XTI F 31-Aug-16, Chute / Hoist / Elevator #11 Units |
15-Aug-16, Annex ‘ ‘

Activity ID Activity Name Original | Remaining | Activity % Start Finish 2016
Duration | Duration Complete I Apr May T I Jul Aug Sep Oct Nov Dec
LT ] Bathroom Finishes 27 26 04-Mar-16A  03-May-16 L T T 03-May-16, Bathroom Finishes |
Historic Corridors 50 50 02-Feb-16 A 08-Jun-16 : [T [ ¥ 08-Jun-16, Historic Corridors

FF&E /| OS&E
2nd Floor OPO
Hotel Room Finishes 30-Jun-16
Bathroom Finishes 27 19 29-Mar-16 A 22-Apr-16
Historic Corridors 50 50 02-Feb-16 A 14-Jun-16
FF&E /| OS&E 01-Jul-16 15-Jul-16 |
Chute / Hoist / Elevator #11 Units 12-Apr-16 31-Aug-16
5A | 15-Aug-16
Annex MEP Roof 07-Sep-15A| 06-Apr-16
Enclosure 04-Jan-16 A | 17-Jun-16
Shaft Risers 25-Nov-15A| 31-Mar-16
CEP & Garage 20-Apr-15A

Central Energy Plant

Ground Floor

12-Jul-16

> |

T
©

(=)
>
L

[I—F 06-Apr-16; Annex MEP Ropf ! !
I : : ¥ 17-Jun-16, Enclosure
J 31-Mar-16, Shaft Risers | : : |

01-Aug-16 , , , , 01-Aug-16, CEP & Garage
Ijl I'Ij | :' 01-Aug-16, Cjentral Energy Pljant
15-Aug-16, Ground Floor
06-May-16  01-Aug-16 ‘ ‘ Y 01-Aug-16, Garage |
T T T T 1 ! ! 15-Aup-16, Ground Floor Lobby Publi¢ Space

09-Feb-16A 15-Aug-16 BT WTIT T T T T [ M---mmmmmmm=8__7 15-Aug-16, Ground Floor Lobby Public Space .

=
Plaza Level / 1st Floor 08-Sep-15A | 01-Aug-16 ‘ 01-Aug-16, Plaza Level / 1st Floor

Prefunction Area 29-Mar-16  01-Aug-16 S e Y 01-Aug-16, Prefunction Area |
Ballroom 77 77 29-Mar-16A  15-Jul-16 - T T T T T T T ™7 15Jul16, Balroom j
Loading Dock 08-Sep-15A  27-Jun-16 M ™ ™M™ P17 27-Jun-16, Loading Dock ! !

94 64
Mezzanine Level / 2nd Floor 88 | 8 | [29-Mar-16A| 01-Aug-16 (R g 01-Aug-16, Mezzanine Level / 2nd Floor
8 88

Conference Rooms 8 29-Mar-16A  01-Aug-16 | I T X —— T T MR- PCRCTITF 01-Aug-16, Conference Rooms

Public Toilet Rooms 80 80 29-Mar-16 20-Jul-16 T T T T X X1 T KT KT K K T 7 20-Jul16, Public Toilet Rooms

Dumbwaiter 30 [ 30 | | 29-Mar-16 | 09-May-16 X=X 09-May-16, Dumbwaiter ' ‘ ‘

Old Post Office 405 - 23-Jan-15A | 29-Aug-16 0 ‘ . .
I B

' 29-Aug-16, Old Post Office
' 29-Aug-16, OPO Exterior Facade & Site

777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777

' 29-Aug-16, 11th Street (East) :

o
i

OPO Exterior Facade & Site 405 23-Jan-15A | 29-Aug-16
01-May-15A  29-Aug-16

01-May-15A| 29-Apr-16

108

11th Street (East)
Structural

[ F 29-Apr-16, Strki.lctural !
05-Apr-16 [—F 05-Apr-16, Exterior Rehabilitation Phase 1 |
09-Jan-16 A | 19-Apr-16 ¥ 19-Apr-16, Exterior Rehabilitation Phase V.a ! ! ! !
PONMSI YT 20Jun-16,Utiites | AU SO SRR
29-Aug-16|[IR VT T T T T T T T T T T T T = 29-Aug-16, Hardscape & Landscaping

22-Aug-16, C Street (South)

N
w

Exterior Rehabilitation Phase 1

Exterior Rehabilitation Phase V.a
Utilities
Hardscape & Landscaping

C Street (South)
Structural
Exterior Rehabilitation Phase V.b (Chute / Hoist)

[9)]
[ee)

it

[e2]
[$)]

N
-

04-May-15A  22-Aug-16 : : :
04-May-15A[ 26-May-16 ™=K T K 7 26-May-16, Structural ! !
29-Mar-16 | 26-May-16 |EEE X1 ¥ 26-May-16, Exterior Rehabilitatian Phase V.b (Chute / Hoist)

6
13-Aug-15A | 21-Apr-16
2

N
[

N
[

-

Exterior Rehabilitation Phase Il.a BTN WPIENSBEM T 17 21:Apr-16, Exterior Rehabiltation Phasella @ . L
Utilities - ¥ 21-Apr-16, Utiliies j ‘ 1 1 1
Hardscape & Landscaping 27-May-16 | N o I B o Y | | 7 22-Aug-16, Hardscape & Landscaping
12th Street (West) 21-Sep-15A  10-May-16 10-May-16, 12th Street (West) ! ! !
Utilities ENSRY 04-Apr-16, Utilties 3 3

Exterior Rehabilitation Phase IIl 21-Sep-15A| 03-May-16_|_IIm 03-May-16, Exterior Rehabilitation Phase Ill |

Hardscape & Landscaping 5 04—May—16 10-May-16 ‘:'7 ad 10May16Hardscape&Landscaplng 777777777777777777777777777777777777777777777777777777777777777777777777777777777
Pennsylvania Avenue (North)

i

29-Mar-16 A 11-Aug-16, Pennsylvania Avenue (North)

11-Aug-16 ' ' ' '

Exterior Rehabilitation Phase Il.b/c (Clock Tower) 73 | 73 | | 29-Mar-16 | 11-Ju-16 | X X X 1 ¥ 11-Jul-16, Exterior Rehabilitation Phase Il.b/c (Clock Tower)

Exterior Rehabilitation Phase IV 75 |75 1 [ 30-Mar-16A[ 14-Ju-16 [ I ) ¥ 14-Jul-16, Exterior Rehabilitation Phase IV :

Utilities PR T R ST RS« 13-Ap-t6 Utiites 0 bh

Hardscape & Landscaping _ 7 11-Aug-16, Hardscape & Landscaping
I Planned Level of Effort BB Critical Remaining Work Lend Lease (US) Construction, Inc. Project Start: 01-Jul-14

) Project Finish: 01-Sep-16 /’\
I Actual Work L 2 @ Milestone Data Date: 29-Mar-16
[C—1 Remaining Work —y Summary The Old Post Office Print Date: 12-Apr-16 09:31 I-end I-ease
Contract Schedule Update as of March 29, 2016 Project ID: OPO - 31C
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Activity ID Activity Name Original | Remaining [ Activity % Start Finish 2016
Duration | Duration Complete I Apr May I T Jul Aug Sep Oct NG Dec
Bl  Window Restoration 351 62 23-Jan-15A  23-Jun-16 e ‘ ‘ 23-Jun-16, Window Restoration

7th Floor 108 | 48 [ [ 23-Jan-15A| 03-Jun-16 | =Y 03-Jun-16, Tth Floor ‘ | | | | |
6th Floor or | a9 | [ asdenisa] ordnic |y ; =7 07-kn-16,6th Foor s s s s s
5th Floor | 241 | 49 | ] 18-May-15A] 08-Jun-16 | ol — 08-Jun-16,5thFlor R S R |
4th Floor | 155 | 49 | Jo2Feb-15A] 10-Jun-16 ‘ ‘ ‘ 10-Jun-16, 4th Floor ! ! ! ! !
3rd Floor 179 | 50 | |o6-Feb-15A] 14-Jun-16 | _g : : 14-Jun-16, 3rd Floor | : : : 3 3
2nd Floor 21 | st | | 20-Apr-15A] 16-Jun-16 |- [ e— {6-jun-16, 2nd Floor | ‘ ‘ ‘ ‘ ‘
1st Floor 197 | 55 | [11-Aug15A| 23-dun-16 | _m r— ¥ 23-Jun-16, 1st Fidor

[ Planned Level of Effort [ Critical Remaining Work Lend Lease (US) Construction, Inc. Erojeci ?ta.rt:hO:);Jt;I-Mm
roject Finish: 01-Sep- /’\
I Actual Work * @ Milestone DatJa Date: 29-Mar—1g
[C—1 Remaining Work y—y Summary The Old Post Office Print Date: 12-Apr-16 09:31 I.end I-ease
Contract Schedule Update as of March 29, 2016 Project ID: OPO - 31C




